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SECTION 25 08 00.01 00

COMMISSIONING OF POWER CONTROL AND MONITORING SYSTEMS

PART 1 GENERAL

1.1 SUMMARY
This Section includes commissioning (Cx) process requirements for all PCMS
equipment, including but not limited to the following components, systems,
assemblies, and equipment.

a. Power Control and Monitoring System (PCMS) Programmable Logic
Controllers (PLCs).

b. PCMS PLC cabinets and enclosures.

c. PCMS I/O points as defined in Section 25 10 11.01 00 POWER CONTROL AND
MONITORING SYSTEM (PCMS), including, but not limited to, the following:

(1) Analog Output (AO) instruments and cabling.

(2) Analog Input (Al) instruments and cabling.

(3) Digital Output (DO) instruments and cabling.

(4) Digital Input (DI) instruments and cabling.

(5) Pulse Accumulator(PA)instruments and cabling.

(6) Data Link (DL)instruments and cabling.

(7) Other analog or digital inputs or outputs to the system.
d. Data Transmission Systems (DTS) cabling and components.

e. Human Machine Interface (HMI) terminals and Graphical User Interface
(GUI) software.

f. PCMS servers.
g. Time distribution system.

1.2 RELATED REQUIREMENTS
Refer to Section 01 91 00.01 15 COMMISSIONING for general Cx process
requirements, definition of Cx team members, and delineation of
responsibilities.
Section 25 10 11.01 00 POWER CONTROL AND MONITORING SYSTEM (PCMS) for
factory and site test requirements, Performance Verification Testing (PVT)
and reporting, endurance testing and reporting, and training.

1.3 REFERENCES
The publications listed below form a part of this specification to the

extent referenced. The publications are referred to within the text by
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the basic designation only.
NATIONAL ELECTRICAL CONTRACTORS ASSOCIATION (NECA)

NECA 90 (2015) Standard for Commissioning Building
Electrical Systems

INTERNATIONAL ELECTRICAL TESTING ASSOCIATION (NETA)
NETA ATS (2013) Standard for Acceptance Testing
Specifications for Electrical Power
Equipment and Systems
14 DEFINITIONS
14.1 BoD

Basis-of-Design Document, as defined in Section 01 91 00.01 15
COMMISSIONING.

1.4.2 Cx
Commissioning, as defined in Section 01 91 00.01 15 COMMISSIONING.
143 CxA

Commissioning Authority, as defined in Section 01 91 00.01 15
COMMISSIONING.

14.4 CxC

AM#9... Commissioning Specialist for Construction ...AM#9 | as defined in
Section 01 91 00.01 15 COMMISSIONING.

145 CxG

USACE Commissioning Specialist, as defined in Section 01 91 00.01 15
COMMISSIONING.

1.4.6 CCR

Contractor's Commissioning Representative, as defined in Section
01 91 00.01 15 COMMISSIONING.

1.4.7 Low Voltage
600 V and below.

1.4.8 Medium Voltage
601 V and above.

1.4.9 High Voltage
69,001 V and above.

1.4.10 OPR

Owner's Project Requirements , as defined in Section 01 91 00.01 15
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COMMISSIONING.
1.4.11 Systems, Assemblies, Subsystems, Equipment, and Components

Where these terms are used together or separately, they shall mean
"as-built" systems, assemblies, subsystems, equipment, and components.

15 SUBMITTALS

Government approval is required for submittals with a "G" designation;
submittals not having a "G" designation are for information only.

Submittals with an "S" designation following the “G” are for inclusion in

the Sustainability Notebook, in conformance to Section 01 33 29.01 00
SUSTAINABILITY REPORTING. Other designations following the "G"
designation identify the office that will review the submittal for the
Government. Submit the following in accordance with Section 01 33 00.01 00
SUBMITTAL PROCEDURES:

SD-03 Product Data

Construction Checklists; G
SD-06 Test Reports

Construction Checklist Review; G, CBJM
SD-07 Certificates

Testing Equipment and Instrumentation
Equipment Manufacturers' Proprietary Instrumentation and Tools

1.6 CONSTRUCTION CHECKLISTS

Draft construction checklists created by CxA will be provided for
Contractor review prior to creation and distribution of the final
Construction Checklists. Final versions will incorporate Contractor
comments and information on approved submittals.

Provide comments to the material, installation, and performance test
checklists for systems, assemblies, subsystems, equipment, and components
to be part of the Cx process and according to requirements in Section

01 91 00.01 15 COMMISSIONING.

Construction Checklists shall include, but are not limited to,
installation checks, startup, performance verification tests, endurance
tests, and performance test demonstrations as described in the following:

a. Equipment testing and inspection procedures, not including optional
tests, described in NETA ATS.

b. Equipment verification, pre-functional, and functional performance
tests described in NECA 90.

c. Section 25 10 11.01 00 POWER CONTROL AND MONITORING SYSTEM (PCMS)
performance verification and acceptance tests.
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1.7 QUALITY ASSURANCE
1.7.1 Testing Equipment and Instrumentation Quality and Calibration
Testing equipment and instrumentation shall be:

a. Capable of testing and measuring performance within the specified
acceptance criteria.

b. Calibrated at manufacturer's recommended intervals with current
calibration tags permanently affixed to the instrument being used.

c. Maintained in good repair and operating condition throughout duration
of use on Project.

d. Recalibrated/repaired if dropped or damaged in any way since last
calibrated.

Submit a list of test equipment and instrumentation. For each piece of
equipment or instrument, identify the following:

a. Equipment/instrument identification number.
b. Planned Cx application or use.
¢. Manufacturer, make, model, and serial number.

d. Calibration history, including certificates from agencies that
calibrate the equipment and instrumentation.

1.7.1.1 Equipment Manufacturers' Proprietary Instrumentation and Tools
For each instrument or tool, identify the following:
(1) Instrument or tool identification number.

(2) Equipment schedule designation of equipment for which the
instrument or tool is required.

(3) Manufacturer, make, model, and serial number.

(4) Calibration history, including certificates from agencies that
calibrate the instrument or tool, where appropriate.

Include a separate list of proprietary test instrumentation and tools in
operation and maintenance manuals.

Electrical proprietary test instrumentation and tools become property of
the Government at the time of Substantial Completion.

PART 2 PRODUCTS
Not Used
PART 3 EXECUTION
3.1 CONSTRUCTION CHECKLIST REVIEW

Review and provide written comments on draft construction checklists. CxA
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will create required draft construction checklists and provide them to
Contractor. Return draft construction checklist review comments within 10
days of receipt.

When review comments have been resolved, the CxA will provide final
construction checklists, marked "Approved for Use, (date)." Use only
construction checklists marked "Approved for Use, (date)."

3.2 COMMISSIONING TESTING PREPARATION

Certify that PCMS systems, subsystems, and equipment have been installed,
calibrated, and started and that they are operating according to the
Contract Documents and approved shop drawings and submittals.

Certify that PCMS instrumentation and control systems have been completed
and calibrated, that they are operating according to the Contract

Documents and approved shop drawings and submittals, and that pretest set
points have been recorded.

Set systems, subsystems, and equipment into operating mode to be tested
according to approved test procedures (for example, normal shutdown,
normal auto position, normal manual position, unoccupied cycle, emergency,
and alarm conditions).

3.3 COMMISSIONING TEST CONDITIONS

Perform tests using design conditions, whenever possible. Simulated
conditions may, with approval of the Contracting Officer, be imposed using
an artificial load when it is impractical to test under design

conditions. Before simulating conditions, calibrate testing instruments.
Provide equipment to simulate loads. Set simulated conditions as directed
by CxA and document simulated conditions and methods of simulation.

After tests, return configurations and settings to normal operating
conditions. Cx test procedures may direct that set points be altered when
simulating conditions is impractical. Cx test procedures may direct that
sensor values be altered with a signal generator when design or simulating
conditions and altering set points are impractical.

If tests cannot be completed because of a deficiency outside the scope of
the electrical system, document the deficiency and report it to the
Contracting Officer. After deficiencies are resolved, reschedule tests.

If seasonal testing is specified, complete appropriate initial performance
tests and documentation and schedule seasonal tests.

3.4 COMMISSIONING TESTS FOR PCMS SYSTEMS

Measure capacities and effectiveness of systems, assemblies, subsystems,
equipment, and components, including operational and control functions, to
verify compliance with acceptance criteria.

Test systems, assemblies, subsystems, equipment, and components operating
modes, interlocks, control responses, responses to abnormal or emergency
conditions, and response according to acceptance criteria.

Coordinate schedule with, and perform Cx activities at the direction of,
CxG.

SECTION 25 08 00.01 00 Page 5
READY TO ADVERTISE



AM#9 READY TO ADVERTISE CLR039a
LRDR Construction Package #1 - Clear AFS, Alaska

Comply with construction checklist requirements, including material

verification, installation checks, startup, performance verification, and

endurance requirements specified in Section 25 10 11.01 00 POWER CONTROL
AND MONITORING SYSTEM (PCMS).

Provide technicians, instrumentation, tools, and equipment to perform and
document the following:

a. Construction checklist verification tests.

b. Construction checklist verification test demonstrations.
c. Cx functional tests.

d. Cx functional test demonstrations.

34.1 Verification of PCMS Operation

Prerequisites

Acceptance of results of acceptance test reports specified in Section 25 10 11.01 00
POWER CONTROL AND MONITORING SYSTEM (PCMS) for components and systems to be
tested.

Components and Systems To Be Tested

All PCMS equipment and cabinets, including but not limited to PLCs, 1/0
instruments and cabling, PCMS HMI terminals, and software GUIs.

Test Purpose

Verify operation of power control and monitoring systems for all integrated systems.

Test Conditions

Energize components of system.

Test operation of equipment.

Acceptance Criteria

Successful completion of all tests and verifications required by SECTION
2510 11.01 00 POWER CONTROL AND MONITORING SYSTEM (PCMS) and Electrical Cx
Construction Checklist and Functional Performance Tests.

34.11 PCMS System Training Requirements

Contractor shall provide minimum six hours of training in accordance with

Section 01 78 23.01 00 OPERATION AND MAINTENANCE DATA and Section

01 91 00.01 15 COMMISSIONING, in addition to any special training

requirements listed in Section 25 10 11.01 00 POWER CONTROL AND MONITORING
SYSTEM (PCMS).
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-- End of Section --
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